



Rekonstrukce krovu hlavní budovy ZŠ Hrubčice		15.7.2020	15-19.7.2020	22-26.7.2020	29-3.8.2020	6-10.8.2020	13-17.8.2020	20-24.8.2020	27-31.8.2020	1-4.9.2020	7-11.9.2020	14-18.9.2020	21-25.9.2020	28-2.10.2020	5-9.10.2020	12-16.10.2020	19-23.10.2020	26-30.10.2020	2-6.11.2020	9-13.11.2020	16-20.11.2020	23-27.11.2020	30-4.12.2020	7-11.12.2020	12.12.2020	
1	Předání a převzetí stavby																									
2	vodorovné k-ce podlaha																									
3	Bourací práce podlaha																									
4	Bourací práce krov																									
5	Věvec																									
6	Ocelová k-ce Krovu																									
7	Krov montáž																									
8	Střecha montáž																									
9	Izolace tepelné																									
10	Klepišské k-ce																									
11	Dokončovací práce, nátěry - rezerva																									
12	Dokončení, úklid staveniště																									
	Předání a převzetí díla																									
13	Finanční nákladnost po měsících		350 000 Kč					920 000 Kč																		
	Celková cena za dílo bez Dph		3 252 800,00 Kč																							


 Martin Smicka

JJM Dynamic Project s.r.o.


 JJM
 Dynamic Project s.r.o.
 IČ: 052 92 034
 DIČ: CZ05292034
 Tel.: 775 705 900
 JJM Dynamic Project s.r.o.
 Žárovice 110, 798 05 Plumlov